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STRABAG UK Limited 

HARP Project Office 

c/o Industrious  

St Peter’s Square 

1 Oxford St 

Manchester 

M1 4PB 

 

For the Attention of:  

David Marno  

Head of Development Management  

Planning Services 

Department for Resources and Regulation 

3 Knowsley Place 

Bury, BL9 0EJ 

 

 

23 July 2026 
 

Our Reference: STG-WGH-BRYLPA-026 

Dear David,  

Haweswater Aqueduct Resilience Programme of Works in the Borough of Bury 

under Planning Permission 66947 – Details of surface water control and 

management to Discharge Condition 11 for Phases 1-5 for works at Woodgate Hill 

WTW Compound. 

The Haweswater Aqueduct Resilience Programme (HARP) is a regionally significant 

infrastructure programme which benefits from policy support and planning permission, and 

for which there is an established urgent need. United Utilities have appointed Cascade 

Infrastructure Ltd to fund, design, construct and maintain the HARP programme of works, 

and Cascade have in turn appointed STRABAG to carry out the design and construction. 

HARP is a proposal to replace six existing underground tunnel sections of the 110km 

Haweswater Aqueduct. The aqueduct takes raw water from the Haweswater Reservoir 

along a 16km section to a water treatment works (WTW) near Kendal for treatment. From 

this WTW the aqueduct conveys treated water southward to a WTW in the borough of 

Bury. Along its length there are a number of water mains that branch off the aqueduct 

supplying treated water to customers in Cumbria, Lancashire and Greater Manchester.   

A series of HARP works are proposed in the Bury Council authority area, including works 

for a replacement section of aqueduct and associated temporary and permanent works 

and infrastructure.  
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Full planning permission (Council Ref: 66947) was granted in June 2023, subject to a 

series of planning conditions and s106 obligations. 

Scope of this Application 

This application is to discharge Condition 11 of the above permission, in respect of details 

of surface water control and management at the Woodgate Hill WTW Compound. 

Condition 11 states: 

“Condition 11 – Surface water 

Development within each phase approved under Condition 3 above shall not be 

commenced until a scheme detailing how surface water flows and quality will be controlled 

and managed during the construction phase of the development for the relevant phase 

has been submitted to and approved in writing by the Local Planning Authority. For the 

purposes of this condition the term ‘construction work’ shall be taken to include any works 

to include works to prepare the site for development including site access points, haul 

roads and compound areas but excluding site investigation. The construction phase 

surface water management plan shall include the following and be implemented before 

construction starts:  

a. An assessment of potential flows that would need to be managed during construction, 

including flows from the existing aqueduct, construction compounds and access roads 

and as a result of any groundwater dewatering or tunnelling activities;  

b. Details of the measures which would be put in place to capture, manage, treat and 

discharge flows from the component parts of the site identified in part a.  

c. A programme for the installation, maintenance and removal of the measures set out in 

part b. This should include provision for adapting the mitigation if it proves not to be 

effective.  

d. An assessment of potential contaminants which may be present in surface water 

runoff, and measures to segregate this surface or ground water from clean runoff;  

e. Assessment of potential options to retain, test and treat or remove potentially 

contaminated surface water runoff during the works;  

f. Details of a monitoring scheme to be implemented to confirm that no contaminants are 

present in runoff from the site intended for discharge to controlled waters (before, 

during and post construction)  

g. Details of how existing surface waters will be protected from any surface and ground 

waters generated  

Once approved, the construction phase surface water management plan shall be 

implemented in its entirety and remain for the duration of the development. Should a need 

for amendments to the plan be required as a result of changing conditions, these must be 
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submitted to and approved by the LPA.” 

This application relates to Phases 1-5 of the works as set out in the recently submitted 
Phasing Plan under Condition 3, specifically: 

 

Table 1 – Phases of development to which this application relates 

Phase Description of Works 

Phase 1 - Enabling & Site 
Establishment Works 
  
Anticipated start of works 
Q3 2026 
  

• Temporary haul roads and footpaths formation 
• Water Attenuation Lagoons formation 
• Setup of temporary mobile welfares  
• Setup of drainage and wastewater treatment system 
• Setup of temporary generators area (use until mains 
connection) 
• Setup of wastewater treatment plant 
• Partial site access haul road and footway construction works 
• Site entrance junction construction works 
• Topsoil removing 
• Temporary security setup 
• Erection of temporary fence line (e.g. Heras fence) 
• Concrete testing building 

Phase 2 - Commencement of 
Substantive Excavations Works 
  
Anticipated start of works 
Q4 2026 
  

• Site compounds re-profiling 
• Site access haul road and footpath construction works 
• Sheet piling earthworks for ground stabilization 
• Facilities foundation hardstanding construction 
• Lay in required utilities services (e.g. water, gas, telecom) 
• Site security system setup (e.g. fence line, turnstile gates) 
• Construction of footings and foundation slabs 
• Substation connection and commissioning 
• LV distributer and commissioning 
• Welfares facilities and site car parking construction 
• Site storage and workshops area formation 
• Crawler and mobile cranes setup 
• Setup of grout slurry batching plant 
• Setup of piling casing storage area 
• Setup of reinforcement cages storage area 

Phase 3 - Shaft / Portal & 
Tunnelling Works 
  
Anticipated start of works 
Q3 2027 
  

• Secant piles construction works 
• Capping beam construction works 
• Shafts excavation & spray concrete lining construction works 
• Shaft bottom permanent structure construction works 
• TBM breaks through reception shaft 
• Dismantling of TBM components within the reception shaft 
• Lifting and extraction of TBM parts 
• Handling and disposal of waste materials (slurry, lubricants, 
debris) 
• Loading TBM components onto transport vehicles for removal 
from the site. 
• Post-retrieval inspection of the reception shaft to confirm 
structural stability. 
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Phase Description of Works 

Phase 4 - Connection Works 
  
Anticipated start of works 
Q3 2027 

• New built tunnel rinsing works 
• Site and UU facilities relocation works (If required) 
• Siphon Pipelines Connection Works 
• Surface permanent structures preparation works 

Phase 5 - Site Reinstate Works 
  
Anticipated start of works 
Q1 2032 
  

• Tunnel support services dismantling works 
• Shaft permanent structures construction works 
• Surface permanent works (e.g. boundary treatment) 
• Site re-landscaping works 
• Permanent road modification works 
• Site permanent security setup 
• Construction site equipment and facilities demobilisation 
• Topsoil replacement 
• Vegetation plantation for reinstating 

 

Table 2 - Drawings and documents accompanying this application 

Drawing/Document Title (Number) For Approval/For 
Information 

Covering Letter 
80061155-STB-HASWH-DS-CO-T-00002 P02 

For Approval 

Woodgate Hill Construction Phase Surface Water Drainage Strategy 
80061155-ARP-HASWH-ZZ-RP-C-00002 

For Approval 

 

The purpose of the Construction Phase Surface Water Drainage Strategy is to set out the 

concepts and plans for the proposed surface water drainage designs to discharge 

Condition 11. The surface water drainage design has been developed in parallel with the 

Woodgate Hill construction stage site plans. 

This application is to discharge Condition 11 of the above permission, in respect of details 

of surface water control and management for all Phases at Woodgate Hill WTW 

Compound. It has been developed and submitted in accordance with planning permission 

reference 66947. 

We would be very grateful for a timely determination within the statutory decision-making 

timeframes, in order to assist in maintaining the programme for delivery of HARP. 

I trust this is helpful. If you have any queries relating to this application, please don’t 

hesitate to contact me on 07398 755525 or tim.snell@partner.strabag.com. 

Yours Sincerely, 

 

Tim Snell  

mailto:tim.snell@partner.strabag.com
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Town Planning Lead, Haweswater Aqueduct Resilience Programme, STRABAG UK 

Limited 

Cc.  


