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Key  

 Site , Fenced off. 

 Main vehicle  route to site. 
All vehicle types. 

Proposal;/ NOTES 
 
· Delivery Ɵmes will be restricted to avoid 

disturbance to neighbours and busy traffic 
periods at the start & end of the day. 

 
· The number of deliveries is anƟcipated to 

only be 1-2 deliveries per week. 
 
· Deliveries may only take place between 

09:30 and 15:00. 
 
· NO ArƟculated vehicles. Vans & Rigid Wag-

ons ONLY for deliveries. 
 
· All deliveries MUST be arranged & agreed 

with the site manager or site supervisors. 
 
· Prior to deliveries accessing the site suitable 

arrangements will be made for the vehicle to 
be guided to & from site by banks man.   

 
· Wheel washing will not be required as the 

vehicles will be on hard standing/tarmacked 
areas at all Ɵmes. 

 Main vehicle route out of site. 
All vehicle types. 
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Key  

 Heras fencing segregaƟng site compound from 
vehicle routes.  

 On site parking available; 
Visitors & operaƟve can park can park in spaces. 
Only 1-2 vehicles anƟcipated. 

 Delivery entrance gate/ to site compound for 
unloading and skip access.  
Double gate locked at all Ɵmes. 
Appropriate signs will be displayed.  

 Delivery vehicle drive forward into site 

 Reverse into posiƟon supervised & controlled by 
banksman. 

 Delivery complete drive forward out of site. 


