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STRABAG UK Limited 

HARP Project Office 

c/o Industrious  

St Peter’s Square 

1 Oxford St 

Manchester 

M1 4PB 

 

For the Attention of:  

David Marno  

Head of Development Management  

Planning Services 

Department for Resources and Regulation 

3 Knowsley Place 

Bury, BL9 0EJ 

 

 

07 May 2026 
 

Our Reference: STG-WGH-BRYLPA-034 

 

Dear David,  

Haweswater Aqueduct Resilience Programme of Works in the Borough of Bury 

under Planning Permission 66947 – Invasive Species Management Plan submitted 

to Discharge Condition 24 for Phases 1-5 for works at Woodgate Hill WTW 

Compound. 

The Haweswater Aqueduct Resilience Programme (HARP) is a regionally significant 

infrastructure programme which benefits from policy support and planning permission, and 

for which there is an established urgent need. United Utilities have appointed Cascade 

Infrastructure Ltd to fund, design, construct and maintain the HARP programme of works, 

and Cascade have in turn appointed STRABAG to carry out the design and construction. 

HARP is a proposal to replace six existing underground tunnel sections of the 110km 

Haweswater Aqueduct. The aqueduct takes raw water from the Haweswater Reservoir 

along a 16km section to a water treatment works (WTW) near Kendal for treatment. From 

this WTW the aqueduct conveys treated water southward to a WTW in the borough of 

Bury. Along its length there are a number of water mains that branch off the aqueduct 

supplying treated water to customers in Cumbria, Lancashire and Greater Manchester.   

A series of HARP works are proposed in the Bury Council authority area, including works 

for a replacement section of aqueduct and associated temporary and permanent works 
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and infrastructure.  

Full planning permission (Council Ref: 66947) was granted in June 2023, subject to a 

series of planning conditions and s106 obligations. 

Scope of this Application 

This application is to discharge Condition 24 of the above permission, in respect of an 

Invasive Species Management Plan at the Woodgate Hill WTW Compound. Condition 24 

states: 

“Condition 24 - Invasive Species Management Plan 

Development within each phase approved under condition 3 shall not be commenced until 

a detailed management / method statement for the relevant phase is submitted to and 

approved in writing by the Local Planning Authority giving details of measures to be taken 

to prevent the spread of the invasive plant Himalayan balsam during the course of the 

scheme. The approved management / statement plan shall include a timetable for 

implementation and be submitted prior to ground works, affected by such invasive species, 

takes place. Should a delay of more than one year occur between the date of approval of 

the management scheme and either the date of implementation of the management 

scheme or the date of development commencing, a further site survey must be undertaken 

and submitted to the Local Planning Authority.” 

This application relates to Phases 1-5 of the works as set out in the recently submitted 
Phasing Plan under Condition 3, specifically: 

 

Table 1 – Phases of development to which this application relates 

Phase Description of Works 

Phase 1 - Enabling & Site 
Establishment Works 
  
Anticipated start of works 
Q3 2026 
  

• Temporary haul roads and footpaths formation 
• Water Attenuation Lagoons formation 
• Setup of temporary mobile welfares  
• Setup of drainage and wastewater treatment system 
• Setup of temporary generators area (use until mains 
connection) 
• Setup of wastewater treatment plant 
• Partial site access haul road and footway construction works 
• Site entrance junction construction works 
• Topsoil removing 
• Temporary security setup 
• Erection of temporary fence line (e.g. Heras fence) 
• Concrete testing building 
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Phase Description of Works 

Phase 2 - Commencement of 
Substantive Excavations Works 
  
Anticipated start of works 
Q4 2026 
  

• Site compounds re-profiling 
• Site access haul road and footpath construction works 
• Sheet piling earthworks for ground stabilization 
• Facilities foundation hardstanding construction 
• Lay in required utilities services (e.g. water, gas, telecom) 
• Site security system setup (e.g. fence line, turnstile gates) 
• Construction of footings and foundation slabs 
• Substation connection and commissioning 
• LV distributer and commissioning 
• Welfares facilities and site car parking construction 
• Site storage and workshops area formation 
• Crawler and mobile cranes setup 
• Setup of grout slurry batching plant 
• Setup of piling casing storage area 
• Setup of reinforcement cages storage area 

Phase 3 - Shaft / Portal & 
Tunnelling Works 
  
Anticipated start of works 
Q3 2027 
  

• Secant piles construction works 
• Capping beam construction works 
• Shafts excavation & spray concrete lining construction works 
• Shaft bottom permanent structure construction works 
• TBM breaks through reception shaft 
• Dismantling of TBM components within the reception shaft 
• Lifting and extraction of TBM parts 
• Handling and disposal of waste materials (slurry, lubricants, 
debris) 
• Loading TBM components onto transport vehicles for removal 
from the site. 
• Post-retrieval inspection of the reception shaft to confirm 
structural stability. 

Phase 4 - Connection Works 
  
Anticipated start of works 
Q3 2027 

• New built tunnel rinsing works 
• Site and UU facilities relocation works (If required) 
• Siphon Pipelines Connection Works 
• Surface permanent structures preparation works 

Phase 5 - Site Reinstate Works 
  
Anticipated start of works 
Q1 2032 
  

• Tunnel support services dismantling works 
• Shaft permanent structures construction works 
• Surface permanent works (e.g. boundary treatment) 
• Site re-landscaping works 
• Permanent road modification works 
• Site permanent security setup 
• Construction site equipment and facilities demobilisation 
• Topsoil replacement 
• Vegetation plantation for reinstating 

 

 

 

 



Document Number: 80061155-STB-HASWH-DS-CO-T-00001 P03 

 

 

  

Table 2 - Drawings and documents accompanying this application 

Drawing/Document Title (Number) For Approval/For 
Information 

Covering Letter 
80061155-STB-HASWH-DS-CO-T-00001 P03 

For Approval 

Invasive Species Management Plan 
80061155-SBG-XX-XX-RP-I-00012 P03 

For Approval 

The purpose of this Invasive Species Management Plan is to provide a comprehensive 

approach to identifying, assessing, setting site controls and managing both invasive and 

non-native species associated with the HARP programme of works. This plan aims to 

ensure that all activities related to species management are conducted in compliance with 

relevant UK legislation, regulations, and best practices, while prioritizing the protection of 

biodiversity, the environment, and the programme of work’s assets.    

Summary 

This application is to discharge Condition 24 for Phases 1 –5 of the above permission, in 

respect of the Invasive Species Management Plan at Woodgate Hill WTW Compound. It 

has been developed and submitted in accordance with planning permission reference 

66947. 

We would be very grateful for a timely determination within the statutory decision-making 

timeframes, in order to assist in maintaining the programme for delivery of HARP. 

I trust this is helpful. If you have any queries relating to this application, please don’t 

hesitate to contact me on 07398 755525 or tim.snell@partner.strabag.com. 

Yours Sincerely, 

 

Tim Snell  

Town Planning Lead, Haweswater Aqueduct Resilience Programme, STRABAG UK 

Limited 

Cc.  

mailto:tim.snell@partner.strabag.com

