
ID Task Name Duration Start Finish

1 Preliminaries 381 days Mon 26/06/23 Fri 10/01/25

2 Project Management 381 days Mon 26/06/23 Fri 10/01/25

3 Site accommodation and welfare 381 days Mon 26/06/23 Fri 10/01/25

4 Site engineering/surveying 381 days Mon 26/06/23 Fri 10/01/25

5 Security 381 days Mon 26/06/23 Fri 10/01/25

6 Environmental monitoring 381 days Mon 26/06/23 Fri 10/01/25

7

8 Mobilisation/Other 381 days Mon 26/06/23 Fri 10/01/25

9 Mobilise 5 days Mon 26/06/23 Fri 30/06/23

10 Demobilise 5 days Mon 06/01/25 Fri 10/01/25

11

12 Remediation Stratey (Phase 2) 191 days Mon 01/08/22 Fri 12/05/23

13 Groundtech to prepare updated Risk 
Assessment using additional groundwater 
monitoring results and submit to the EA

91 days Mon 01/08/22 Tue 06/12/22

14 EA consultation period for the above (BEST 
ANTICIPATED DATE ONLY)

60 days Wed 07/12/22 Mon 13/03/23

15 Smith Grant LLP to prepare the Phase 2 
Remediation Strategy using the latest Risk 
Assessment and submit to the EA for approval

14 days Wed 07/12/22 Fri 06/01/23

16 EA consultation period for the above and 
approval of the Phase 2 Remediation Strategy 
(BEST ANTICIPATED DATE ONLY)

86 days Mon 09/01/23 Fri 12/05/23

17

18 Validation 349 days Wed 22/03/23 Fri 16/08/24

19 Retrospective Validation Report for Phase 2A 
completed prior to Remediation Strategy 
approval (Plots 41, 58-79, 139-142)

34 days Wed 22/03/23 Mon 15/05/23

20 Submission of the retrospecitive Phase 2A 
Validation Report to the Regulators 
(dependent upon the approval of the Phase 2 
Remediation Strategy)

60 days Mon 15/05/23 Mon 07/08/23

21 Post completion gas and VOC monitoring 
(Phases 2C/2D/2E/2F/2G/2H)

30 days Tue 13/02/24 Mon 25/03/24

22 Analysis of the post completion gas and VOC 
monitoring results (Phases 
2C/2D/2E/2F/2G/2H)

10 days Tue 26/03/24 Wed 10/04/24

23 Validation Report for Phases 2C/2D/2E/2F/2G/2H30 days Thu 11/04/24 Thu 23/05/24

24 Submission of the Validation Report to the 
Regulators (Phases 2C/2D/2E/2F/2G/2H)

60 days Fri 24/05/24 Fri 16/08/24

25 Phase 2B post completion gas and VOC monitoring30 days Thu 11/01/24 Wed 21/02/24

26 Analysis of the Phase 2B post completion gas 
and VOC monitoring results

10 days Thu 22/02/24 Wed 06/03/24

27 Validation report for Phase 2B 30 days Thu 07/03/24 Fri 19/04/24

28 Submission of the Phase 2B Validation Report 
to the Regulators

60 days Mon 22/04/24 Tue 16/07/24

29

30 Environmental Permit (watercourse diversion) 62 days Mon 13/02/23 Mon 15/05/23

31 EA approval in principle (actual permit 
dependent upon Phase 2 Remediation Strategy
approval - BEST ANTICIPATED DATE ONLY)

1 day Mon 15/05/23 Mon 15/05/23

32 Toad breeding season (Mar-Apr) 41 days Wed 01/03/23 Sun 30/04/23

33 Fish licence 10 days Mon 13/02/23 Fri 24/02/23

34 Removal of fish from reservoir 10 days Mon 13/02/23 Fri 24/02/23

35 Draining of reservoir maintaining an open 
channel to the west (allowable by the EA 
without the formal permit assuming use of 
existing infrastructure)

12 days Mon 13/02/23 Tue 28/02/23

36

37 Enabling works 342 days Mon 01/08/22 Wed 13/12/23

38

39 Hot Spot removal 74 days Fri 01/09/23 Wed 13/12/23

40 Hot Spot A - Excavation/validate/backfill 
void under Groundtech supervision

5 days Fri 01/09/23 Thu 07/09/23

41 Hot Spot C - Excavation/validate/backfill 
void under Groundtech supervision

5 days Thu 02/11/23 Wed 08/11/23

42 Hot Spot D - Excavation/validate/backfill 
void under Groundtech supervision

5 days Thu 09/11/23 Wed 15/11/23

43 Hot Spot F - Excavation/validate/backfill 
void under Groundtech supervision

5 days Thu 07/12/23 Wed 13/12/23

44 Groundwater treatment trial 251 days Mon 01/08/22 Mon 07/08/23

45 Groundwater treatment 89 days Mon 01/08/22 Fri 02/12/22

46 Settlement of groundwater (6wks) 23 days Mon 05/12/22 Tue 17/01/23

47 Sampling of Phase 2B boreholes 5 days Wed 18/01/23 Tue 24/01/23

48 Analysis of monitoring results 10 days Wed 25/01/23 Tue 07/02/23

49 Preparation of Phase 2 Groundwater Report 
and submit to the EA

38 days Wed 08/02/23 Fri 31/03/23

50 EA consultation period for the above (BEST 
ANTICIPATED DATE ONLY)

60 days Mon 15/05/23 Mon 07/08/23

51

52 Remediation works 276 days? Mon 06/02/23 Mon 18/03/24

53

54 Phase 2B 102 days Tue 08/08/23 Wed 10/01/24

55 Deployment Notice for groundwater treatment30 days Tue 08/08/23 Tue 19/09/23

56 Deployment Notice notification period 5 days Wed 20/09/23 Tue 26/09/23

57 Groundwater treatment (subject to EA 
approval/Remediation Strategy (Phase 
2)/requirement

60 days Wed 27/09/23 Tue 19/12/23

58 Cut/fill/trim to the required landform 5 days Tue 02/01/24 Mon 08/01/24

59 Establishment of 6F2 running layer (250mm) 2 days Tue 09/01/24 Wed 10/01/24

60

61 Phase 2C 30 days Tue 28/11/23 Fri 19/01/24

62 Breakout of hard standings and building 
foundations

10 days Tue 28/11/23 Tue 12/12/23

63 Turnover of made ground (3,700m3) to 
natural strata, removing all obstructions and
identifying any new Hot Spots

5 days Tue 12/12/23 Tue 19/12/23

64 Cut/trim to the required landform 14 days Tue 19/12/23 Thu 18/01/24

65 Haul surplus (9,400m3) to Phase 2H (West) 14 days Tue 19/12/23 Thu 18/01/24

66 Establishment of 6F2 running layer (250mm) 1 day Fri 19/01/24 Fri 19/01/24

67 Process hard standings/oversize concrete 
and crush to 6F2 grade for re-use on-site 
(1,100m3)

3 days Tue 19/12/23 Wed 03/01/24

68

69 Phase 2D 66 days Tue 17/10/23 Mon 29/01/24

70 Breakout of hard standings and building 
foundations

10 days Tue 17/10/23 Tue 31/10/23

71 Turnover of made ground (4,900m3) to 
natural strata, removing all obstructions and
identifying any new Hot Spots

5 days Tue 31/10/23 Tue 07/11/23

72 Cut/trim to the required landform 15 days Tue 07/11/23 Tue 28/11/23

73 Haul surplus (11,800m3) to Phase 2F (West) 15 days Tue 07/11/23 Mon 27/11/23

74 Cut/trim to the required landform 5 days Fri 19/01/24 Thu 25/01/24

75 Haul surplus (2,700m3) to Phase 2H (West) 5 days Fri 19/01/24 Thu 25/01/24

76 Establishment of 6F2 running layer (250mm) 2 days Fri 26/01/24 Mon 29/01/24

77 Process hard standings/oversize concrete 
and crush to 6F2 grade for re-use on-site 
(3,000m3)

7 days Thu 04/01/24 Fri 12/01/24

78

79 Phase 2E 45 days Fri 30/06/23 Fri 01/09/23

80 Relocation of temporary stockpile 
(6,500m3) to Phase 2F (West)

10 days Fri 30/06/23 Thu 13/07/23

81 Breakout of hard standings and building 
foundations

5 days Fri 14/07/23 Thu 20/07/23

82 Turnover of made ground (18,500m3) to 
natural strata, removing all obstructions and
identifying any new Hot Spots

25 days Fri 14/07/23 Thu 17/08/23

83 Cut/trim to the required landform 10 days Fri 18/08/23 Fri 01/09/23

84 Haul surplus (200m3) to Phase 2F (West) 1 day Fri 01/09/23 Fri 01/09/23

85 Process hard standings/oversize concrete 
and crush to 6F2 grade for re-use on-site 
(400m3)

1 day Fri 18/08/23 Fri 18/08/23

86

87 Phase 2F (East) 139 days Mon 17/07/23 Thu 08/02/24

88 Relocation of temporary stockpile 
(16,500m3) to Phase 2H (East)

23 days Tue 15/08/23 Fri 15/09/23

89 Breakout of hard standings and building 
foundations along the existing culvert 
alignment (outside the line of the new 
watercourse ONLY)

10 days Tue 21/11/23 Mon 04/12/23

90 Turnover of made ground (1,700m3) to 
natural strata, removing all obstructions and
identifying any new Hot Spots

10 days Tue 05/12/23 Mon 18/12/23

91 Cut/trim new watercourse 15 days Mon 24/07/23 Mon 14/08/23

92 Haul (2,800m3) to Phase 2F (West) along 
existing culvert alignment

4 days Fri 12/01/24 Wed 17/01/24

93 Fill (3,900m3) along existing culvert 
alignment (from adjacent new watercourse) 
leaving deficit

6 days Thu 18/01/24 Thu 25/01/24

94 Cut/trim to the required landform 5 days Fri 26/01/24 Thu 01/02/24

95 Establishment of 6F2 running layer (250mm) 5 days Fri 02/02/24 Thu 08/02/24

96 Process hard standings/oversize concrete 
and crush to 6F2 grade for re-use on-site 
(2,100m3)

4 days Mon 15/01/24 Thu 18/01/24

97 Installation of discharge culvert structure to 
new watercourse

20 days Tue 05/09/23 Mon 02/10/23

98 Import of clay liner for new watercourse 20 days Mon 17/07/23 Mon 14/08/23

99 Placement of clay liner to new watercourse 20 days Mon 14/08/23 Tue 12/09/23

100 Import of materials to construct the 
required geomorphological features to the 
new watercourse

10 days Tue 29/08/23 Tue 12/09/23

101 Construction of geomorphological features 
to the new watercourse (under the direction
of a consultant)

20 days Tue 12/09/23 Tue 10/10/23

102

103 Phase 2F (West) 150 days Mon 26/06/23 Fri 02/02/24

104 Breakout of hard standings and building 
foundations (except along the existing 
culvert alignment)

14 days Mon 26/06/23 Thu 13/07/23

105 Turnover of made ground (15,500m3) to 
natural strata (PART), removing all 
obstructions and identifying any new Hot 
Spots (except along the existing culvert 
alignment)

14 days Mon 26/06/23 Thu 13/07/23

106 Breakout of hard standings and building 
foundations along the existing culvert 
alignment

5 days Tue 19/12/23 Fri 05/01/24

107 Turnover of made ground (3,000m3) to 
natural strata along the existing culvert 
alignment

4 days Mon 08/01/24 Thu 11/01/24

108 Grout abandoned culvert >3m depth (to be 
carried out post completion of the new 
watercourse)

14 days Fri 12/01/24 Wed 31/01/24

109 Fill (11,800m3) from Phase 2D 15 days Tue 07/11/23 Mon 27/11/23

110 Fill (200m3) from Phase 2E 1 day Fri 01/09/23 Fri 01/09/23

111 Fill (6,500m3) from Phase 2E temporary stockpile10 days Fri 30/06/23 Thu 13/07/23

112 Fill (2,800m3) from Phase 2F (East) new 
watercourse alignment cut

4 days Fri 12/01/24 Wed 17/01/24

113 Cut/fill/trim to the required landform 11 days Thu 18/01/24 Thu 01/02/24

114 Establishment of 6F2 running layer (250mm) 1 day Fri 02/02/24 Fri 02/02/24

115 Process hard standings/oversize concrete 
and crush to 6F2 grade for re-use on-site 
(4,000m3)

10 days Mon 21/08/23 Mon 04/09/23

116 Process hard standings/oversize concrete 
and crush to 6F2 grade for re-use on-site 
(2,300m3)

5 days Fri 19/01/24 Thu 25/01/24

117

118 Phase 2G (East) 49 days Tue 15/08/23 Mon 23/10/23

119 Breakout of hard standings and building 
foundations

10 days Tue 15/08/23 Tue 29/08/23

120 Turnover of made ground (3,700m3) to 
natural strata, removing all obstructions and
identifying any new Hot Spots

4 days Wed 30/08/23 Mon 04/09/23

121 Cut/fill/trim to the required landform 5 days Tue 05/09/23 Mon 11/09/23

122 Establishment of 6F2 running layer (250mm) 1 day Tue 12/09/23 Tue 12/09/23

123 Cut/trim new watercourse 10 days Tue 12/09/23 Mon 25/09/23

124 Haul surplus (400m3) to Phase 2H (East) 1 day Mon 25/09/23 Mon 25/09/23

125 Process hard standings/oversize concrete 
and crush to 6F2 grade for re-use on-site 
(2,600m3)

5 days Tue 05/09/23 Mon 11/09/23

126 Import of clay liner for new watercourse (500m3)10 days Tue 12/09/23 Tue 26/09/23

127 Placement of clay liner to new watercourse 
(500m3)

10 days Tue 26/09/23 Mon 09/10/23

128 Import of materials to construct the 
required geomorphological features to the 
new watercourse

5 days Tue 03/10/23 Tue 10/10/23

129 Construction of geomorphological features 
to the new watercourse (under the direction
of a consultant)

10 days Tue 10/10/23 Mon 23/10/23

130

131 Phase 2G (West) 242 days Mon 06/02/23 Tue 30/01/24

132 Construct reservoir de-watering 
channel/syphon system

17 days Mon 06/02/23 Tue 28/02/23

133 Breakout of hard standings and building 
foundations

20 days Tue 21/11/23 Mon 18/12/23

134 Turnover of made ground (3,700m3) to 
natural strata, removing all obstructions and
identifying any new Hot Spots

9 days Tue 19/12/23 Thu 11/01/24

135 Cut/fill/trim to the required landform 5 days Fri 12/01/24 Thu 18/01/24

136 Establishment of 6F2 running layer (250mm) 1 day Fri 19/01/24 Fri 19/01/24

137 Haul surplus (800m3) to Phase 2H (West) 2 days Fri 26/01/24 Mon 29/01/24

138 Process hard standings/oversize concrete 
and crush to 6F2 grade for re-use on-site 
(1,300m3)

3 days Fri 26/01/24 Tue 30/01/24

139

140 Phase 2H 259 days? Wed 01/03/23 Mon 18/03/24

141 Installation of impermeable barrier to divide
work area

10 days Wed 01/03/23 Tue 14/03/23

142 Cement treatment of circa 500m3 inert 
reservoir silts (East)

5 days Wed 15/03/23 Tue 21/03/23

143 Cement treatment of circa 4,500m3 inert 
reservoir silts (East)

36 days? Mon 26/06/23 Mon 14/08/23

144 Fill (16,500m3) from Phase 2F (East) 
temporary stockpile

24 days Tue 15/08/23 Mon 18/09/23

145 Fill (400m3) from Phase 2G (East) 1 day Mon 25/09/23 Mon 25/09/23

146 Cut/fill/trim to the required landform 5 days Tue 19/09/23 Mon 25/09/23

147 Cut/trim new watercourse/new flood 
attenuation pond (East)

10 days Tue 26/09/23 Mon 09/10/23

148 Import of clay liner for new watercourse (500m3)10 days Tue 26/09/23 Tue 10/10/23

149 Placement of clay liner to new watercourse 
(500m3)

10 days Tue 10/10/23 Mon 23/10/23

150 Import of materials to construct the 
required geomorphological features to the 
new attenuation pond (east)

5 days Tue 17/10/23 Tue 24/10/23

151 Construction of geomorphological features 
to the new attenuation pond (under the 
direction of a consultant)

10 days Tue 24/10/23 Mon 06/11/23

152 Installation of flow control structure 25 days Tue 26/09/23 Mon 30/10/23

153 Modification of impermeable barrier to 
divert the existing watercourse along the 
new watercourse

10 days Tue 07/11/23 Mon 20/11/23

154 Cement treatment of circa 3,500m3 inert 
reservoir silts (West)

20 days Tue 21/11/23 Mon 18/12/23

155 Fill (9,400m3) from Phase 2C 14 days Tue 19/12/23 Thu 18/01/24

156 Fill (2,700m3) from Phase 2D 5 days Fri 19/01/24 Thu 25/01/24

157 Fill (800m3) from Phase 2G (West) 2 days Fri 26/01/24 Mon 29/01/24

158 Cut/fill/trim to the required landform 5 days Tue 30/01/24 Mon 05/02/24

159 Establishment of 6F2 running layer (250mm) 5 days Tue 06/02/24 Mon 12/02/24

160 Cut/trim new flood attenuation pond (West) 10 days Tue 06/02/24 Mon 19/02/24

161 Import of clay liner for new watercourse (500m3)10 days Tue 06/02/24 Tue 20/02/24

162 Placement of clay liner to new watercourse 
(500m3)

10 days Tue 20/02/24 Mon 04/03/24

163 Import of materials to construct the 
required geomorphological features to the 
new attenuation pond (west)

5 days Tue 27/02/24 Tue 05/03/24

164 Construction of geomorphological features 
to the new attenuation pond (under the 
direction of a consultant)

10 days Tue 05/03/24 Mon 18/03/24

165

166 Civils infrastructure works 329 days Tue 05/09/23 Wed 08/01/25

167

168 Watercourse diversion (+Road 7 turning head) 39 days Tue 05/09/23 Fri 27/10/23
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ID Task Name Duration Start Finish

169 Upgrade works to existing culvert stepped 
chamber

10 days Tue 05/09/23 Mon 18/09/23

170 Construction of manhole C1 5 days Tue 19/09/23 Mon 25/09/23

171 Installation of C1-S53 pipework 1 day Tue 26/09/23 Tue 26/09/23

172 Construction of manhole S53 5 days Wed 27/09/23 Tue 03/10/23

173 Installation of S53-MH3 pipework 5 days Wed 04/10/23 Tue 10/10/23

174 Construction of manhole MH3 (to new 
watercourse culvert structure)

5 days Wed 11/10/23 Tue 17/10/23

175 Installation of S53-S51 pipework 1 day Wed 18/10/23 Wed 18/10/23

176 Construction of manhole S51 3 days Thu 19/10/23 Mon 23/10/23

177 Installation of S53-S52 pipework 1 day Tue 24/10/23 Tue 24/10/23

178 Construction of manhole S52 3 days Wed 25/10/23 Fri 27/10/23

179

180 Development infrastructure 290 days Mon 30/10/23 Wed 08/01/25

181 Mill Lane 88 days Fri 01/12/23 Wed 17/04/24

182 Surface water drainage 87 days Fri 01/12/23 Tue 16/04/24

183 Installation of Mill Lane temporary 
access (to facilitate drainage 
installation)

2 days Fri 01/12/23 Mon 04/12/23

184 Construction of manhole S58 5 days Tue 05/12/23 Mon 11/12/23

185 Installation of S58-S57 pipework 2 days Tue 12/12/23 Wed 13/12/23

186 Construction of manhole S57 4 days Thu 14/12/23 Tue 19/12/23

187 Installation of S58-S56 pipework 4 days Tue 02/01/24 Fri 05/01/24

188 Construction of manhole S56 3 days Mon 08/01/24 Wed 10/01/24

189 Installation of S56-S55 pipework 4 days Thu 11/01/24 Tue 16/01/24

190 Construction of manhole S55 3 days Wed 17/01/24 Fri 19/01/24

191 Installation of polystorm crates (681m3)20 days Mon 18/03/24 Tue 16/04/24

192 Foul water drainage 16 days Mon 22/01/24 Mon 12/02/24

193 Construction of manhole F54 
(connection to existing drainage 
system)

2 days Mon 22/01/24 Tue 23/01/24

194 Installation of F54-F53 pipework 2 days Wed 24/01/24 Thu 25/01/24

195 Construction of manhole F53 2 days Fri 26/01/24 Mon 29/01/24

196 Installation of F53-F52 pipework 8 days Tue 30/01/24 Thu 08/02/24

197 Construction of manhole F52 2 days Fri 09/02/24 Mon 12/02/24

198 Road construction 41 days Mon 19/02/24 Wed 17/04/24

199 Installation of gullies (7no.) 4 days Mon 19/02/24 Thu 22/02/24

200 Installation of dragouts (4no.) 2 days Fri 23/02/24 Mon 26/02/24

201 Installation of service ducts (10no. 
ESTIMATE ONLY)

2 days Tue 27/02/24 Wed 28/02/24

202 Kerb installation 5 days Thu 29/02/24 Wed 06/03/24

203 Placement of MOT 5 days Thu 07/03/24 Wed 13/03/24

204 Installation of ironworks 2 days Thu 14/03/24 Fri 15/03/24

205 Tarmac (base and binder) 2 days Tue 19/03/24 Wed 20/03/24

206 Removal of Mill Lane temporary access 1 day Wed 17/04/24 Wed 17/04/24

207

208 Road 11 (inc' turning head Road 11) 155 days Mon 30/10/23 Wed 19/06/24

209 Surface water drainage 71 days Mon 30/10/23 Fri 16/02/24

210 Installation of C1-S54 pipework 14 days Mon 30/10/23 Thu 16/11/23

211 Construction of manhole S54 5 days Fri 17/11/23 Thu 23/11/23

212 Installation of S54-S52pipework 5 days Fri 24/11/23 Thu 30/11/23

213 Installation of S54-S50 pipework 2 days Mon 22/01/24 Tue 23/01/24

214 Construction of manhole S50 3 days Wed 24/01/24 Fri 26/01/24

215 Installation of S50-S49 pipework 3 days Mon 29/01/24 Wed 31/01/24

216 Construction of manhole S49 3 days Thu 01/02/24 Mon 05/02/24

217 Installation of S49-S48 pipework 4 days Tue 06/02/24 Fri 09/02/24

218 Construction of manhole S48 5 days Mon 12/02/24 Fri 16/02/24

219 Foul water drainage 41 days Tue 13/02/24 Thu 11/04/24

220 Installation of F52-F51 pipework 2 days Tue 13/02/24 Wed 14/02/24

221 Construction of manhole F51 2 days Thu 15/02/24 Fri 16/02/24

222 Installation of F51-F50 pipework 3 days Mon 19/02/24 Wed 21/02/24

223 Construction of manhole F50 2 days Thu 22/02/24 Fri 23/02/24

224 Installation of F50-F48 pipework 3 days Mon 26/02/24 Wed 28/02/24

225 Construction of manhole F48 2 days Thu 29/02/24 Fri 01/03/24

226 Installation of F48-F47 pipework 3 days Mon 04/03/24 Wed 06/03/24

227 Construction of manhole F47 2 days Thu 07/03/24 Fri 08/03/24

228 Installation of F47-F46 pipework 3 days Mon 11/03/24 Wed 13/03/24

229 Construction of manhole F46 3 days Thu 14/03/24 Mon 18/03/24

230 Installation of F50-F49 pipework 14 days Tue 19/03/24 Tue 09/04/24

231 Construction of manhole F49 2 days Wed 10/04/24 Thu 11/04/24

232 Road construction 43 days Thu 18/04/24 Wed 19/06/24

233 Installation of gullies (8no.) 3 days Thu 18/04/24 Mon 22/04/24

234 Installation of dragouts (5no.) 2 days Tue 23/04/24 Wed 24/04/24

235 Installation of service ducts (10no. 
ESTIMATE ONLY)

2 days Thu 25/04/24 Fri 26/04/24

236 Kerb installation 5 days Mon 29/04/24 Fri 03/05/24

237 Placement of MOT 5 days Tue 07/05/24 Mon 13/05/24

238 Installation of ironworks 3 days Tue 14/05/24 Thu 16/05/24

239 Tarmac (base and binder) 2 days Tue 18/06/24 Wed 19/06/24

240

241 Road 10 82 days Mon 19/02/24 Mon 17/06/24

242 Surface water drainage 33 days Mon 19/02/24 Fri 05/04/24

243 Installation of S48-S47 pipework 
(existing manhole)

14 days Mon 19/02/24 Thu 07/03/24

244 Installation of S48-S41 pipework 14 days Fri 08/03/24 Wed 27/03/24

245 Construction of manhole S41 5 days Thu 28/03/24 Fri 05/04/24

246 Foul water drainage 30 days Fri 12/04/24 Fri 24/05/24

247 Installation of F46-F45 pipework 
(existing manhole)

14 days Fri 12/04/24 Wed 01/05/24

248 Installation of F46-F39 pipework 14 days Thu 02/05/24 Wed 22/05/24

249 Construction of manhole F39 2 days Thu 23/05/24 Fri 24/05/24

250 Road construction 21 days Fri 17/05/24 Mon 17/06/24

251 Installation of gullies (6no.) 3 days Fri 17/05/24 Tue 21/05/24

252 Installation of dragouts (2no.) 1 day Wed 22/05/24 Wed 22/05/24

253 Installation of service ducts (10no. 
ESTIMATE ONLY)

2 days Thu 23/05/24 Fri 24/05/24

254 Kerb installation 5 days Tue 28/05/24 Mon 03/06/24

255 Placement of MOT 5 days Tue 04/06/24 Mon 10/06/24

256 Installation of ironworks 2 days Tue 11/06/24 Wed 12/06/24

257 Tarmac (base and binder) 2 days Fri 14/06/24 Mon 17/06/24

258

259 Road 7 186 days Mon 08/04/24 Wed 08/01/25

260 Surface water drainage 126 days Mon 08/04/24 Thu 03/10/24

261 Installation of S41-S40 pipework 3 days Mon 08/04/24 Wed 10/04/24

262 Construction of manhole S40 5 days Thu 11/04/24 Wed 17/04/24

263 Installation of S40-S39 pipework 6 days Thu 18/04/24 Thu 25/04/24

264 Contruction of manhole S39 5 days Fri 26/04/24 Thu 02/05/24

265 Installation of S39-S38 pipework 3 days Fri 03/05/24 Wed 08/05/24

266 Construction of manhole S38 5 days Thu 09/05/24 Wed 15/05/24

267 Installation of S38-S37 pipework 4 days Thu 16/05/24 Tue 21/05/24

268 Construction of manhole S37 2 days Wed 22/05/24 Thu 23/05/24

269 Installation of S37-S36 pipework 3 days Fri 24/05/24 Wed 29/05/24

270 Construction of manhole S36 2 days Thu 30/05/24 Fri 31/05/24

271 Installation of S36-S35 pipework 5 days Fri 30/08/24 Thu 05/09/24

272 Construction of manhole S35 2 days Fri 06/09/24 Mon 09/09/24

273 Installation of S35-S34 pipework 5 days Tue 10/09/24 Mon 16/09/24

274 Construction of manhole S34 2 days Tue 17/09/24 Wed 18/09/24

275 Installation of S34-S33 pipework 1 day Thu 19/09/24 Thu 19/09/24

276 Construction of manhole S33 2 days Fri 20/09/24 Mon 23/09/24

277 Installation of S33-S32 pipework 6 days Tue 24/09/24 Tue 01/10/24

278 Construction of manhole S32 2 days Wed 02/10/24 Thu 03/10/24

279 Foul water drainage 152 days Tue 28/05/24 Wed 08/01/25

280 Installation of F39-F38 pipework 3 days Tue 28/05/24 Thu 30/05/24

281 Construction of manhole F38 2 days Fri 31/05/24 Mon 03/06/24

282 Installation of F38-F37 pipework 6 days Tue 04/06/24 Tue 11/06/24

283 Construction of manhole F37 2 days Wed 12/06/24 Thu 13/06/24

284 Installation of F37-F36 pipework 3 days Fri 14/06/24 Tue 18/06/24

285 Construction of manhole F36 2 days Wed 19/06/24 Thu 20/06/24

286 Installation of F36-F35 pipework 5 days Fri 21/06/24 Thu 27/06/24

287 Construction of manhole F35 2 days Fri 28/06/24 Mon 01/07/24

288 Installation of F35-F34 pipework 3 days Tue 02/07/24 Thu 04/07/24

289 Construction of manhole F34 2 days Fri 05/07/24 Mon 08/07/24

290 Installation of F34-F33 pipework 5 days Fri 02/08/24 Thu 08/08/24

291 Construction of manhole F33 2 days Fri 09/08/24 Mon 12/08/24

292 Installation of F33-F32 pipework 5 days Tue 13/08/24 Mon 19/08/24

293 Construction of manhole F32 2 days Tue 20/08/24 Wed 21/08/24

294 Installation of F32-F31 pipework 1 day Thu 22/08/24 Thu 22/08/24

295 Construction of manhole F31 2 days Fri 23/08/24 Tue 27/08/24

296 Installation of F31-F30 pipework 6 days Wed 28/08/24 Wed 04/09/24

297 Construction of manhole F30 2 days Thu 05/09/24 Fri 06/09/24

298 Road construction (Road 5 south) 37 days Thu 13/06/24 Fri 02/08/24

299 Installation of gullies (12no.) 4 days Thu 13/06/24 Tue 18/06/24

300 Installation of dragouts (4no.) 2 days Wed 19/06/24 Thu 20/06/24

301 Installation of service ducts (10no. 
ESTIMATE ONLY)

2 days Fri 21/06/24 Mon 24/06/24

302 Kerb installation 10 days Tue 25/06/24 Mon 08/07/24

303 Placement of MOT 10 days Tue 09/07/24 Mon 22/07/24

304 Installation of ironworks 3 days Tue 23/07/24 Thu 25/07/24

305 Tarmac (base and binder) 4 days Tue 30/07/24 Fri 02/08/24

306 Road construction (north of Road 5) 54 days Fri 04/10/24 Wed 18/12/24

307 Installation of gullies (10no.) 4 days Fri 04/10/24 Wed 09/10/24

308 Installation of dragouts (6no.) 2 days Thu 10/10/24 Fri 11/10/24

309 Installation of service ducts (10no. 
ESTIMATE ONLY)

2 days Mon 14/10/24 Tue 15/10/24

310 Kerb installation 10 days Wed 16/10/24 Tue 29/10/24

311 Placement of MOT 10 days Wed 30/10/24 Tue 12/11/24

312 Installation of ironworks 3 days Wed 13/11/24 Fri 15/11/24

313 Tarmac (base and binder) 4 days Fri 13/12/24 Wed 18/12/24

314

315 Road 5 68 days Mon 03/06/24 Thu 05/09/24

316 Surface water drainage 26 days Mon 03/06/24 Mon 08/07/24

317 Installation of S38-S28 pipework 8 days Mon 03/06/24 Wed 12/06/24

318 Construction of manhole S28 4 days Thu 13/06/24 Tue 18/06/24

319 Installation of S28-S27 pipework 3 days Wed 19/06/24 Fri 21/06/24

320 Contruction of manhole S27 4 days Mon 24/06/24 Thu 27/06/24

321 Installation of S27-S14 pipework 
(existing manhole)

7 days Fri 28/06/24 Mon 08/07/24

322 Foul water drainage 24 days Tue 09/07/24 Fri 09/08/24

323 Installation of F36-F26 pipework 8 days Tue 09/07/24 Thu 18/07/24

324 Construction of manhole F26 2 days Fri 19/07/24 Mon 22/07/24

325 Installation of F26-F25 pipework 3 days Tue 23/07/24 Thu 25/07/24

326 Construction of manhole F25 2 days Fri 26/07/24 Mon 29/07/24

327 Installation of F25-F24 pipework 7 days Tue 30/07/24 Wed 07/08/24

328 Construction of manhole F24 2 days Thu 08/08/24 Fri 09/08/24

329 Road construction 29 days Fri 26/07/24 Thu 05/09/24

330 Installation of gullies (6no.) 2 days Fri 26/07/24 Mon 29/07/24

331 Installation of dragouts (6no.) 3 days Tue 30/07/24 Thu 01/08/24

332 Installation of service ducts (10no.
ESTIMATE ONLY)

2 days Fri 02/08/24 Mon 05/08/24

333 Kerb installation 7 days Tue 06/08/24 Wed 14/08/24

334 Placement of MOT 7 days Thu 15/08/24 Fri 23/08/24

335 Installation of ironworks 3 days Tue 27/08/24 Thu 29/08/24

336 Tarmac (base and binder) 3 days Tue 03/09/24 Thu 05/09/24

337

338 Road 6 112 days Tue 09/07/24 Thu 12/12/24

339 Surface water drainage 75 days Tue 09/07/24 Tue 22/10/24

340 Installation of S27-S26 pipework 3 days Tue 09/07/24 Thu 11/07/24

341 Construction of manhole S26 5 days Fri 12/07/24 Thu 18/07/24

342 Installation of S26-S25 pipework 5 days Fri 19/07/24 Thu 25/07/24

343 Construction of manhole S25 5 days Fri 26/07/24 Thu 01/08/24

344 Installation of S25-S24 pipework 6 days Wed 25/09/24 Wed 02/10/24

345 Construction of manhole S24 3 days Thu 03/10/24 Mon 07/10/24

346 Installation of S24-S23 pipework 3 days Tue 08/10/24 Thu 10/10/24

347 Construction of manhole S23 3 days Fri 11/10/24 Tue 15/10/24

348 Installation of S23-S22 pipework 2 days Wed 16/10/24 Thu 17/10/24

349 Construction of manhole S22 3 days Fri 18/10/24 Tue 22/10/24

350 Foul water drainage 28 days Mon 12/08/24 Thu 19/09/24

351 Installation of F25-F23 pipework 3 days Mon 12/08/24 Wed 14/08/24

352 Construction of manhole F23 2 days Thu 15/08/24 Fri 16/08/24

353 Installation of F23-F22 pipework 5 days Mon 19/08/24 Fri 23/08/24

354 Construction of manhole F22 2 days Tue 27/08/24 Wed 28/08/24

355 Installation of F22-F21 pipework 6 days Thu 29/08/24 Thu 05/09/24

356 Construction of manhole F21 2 days Fri 06/09/24 Mon 09/09/24

357 Installation of F21-F20 pipework 2 days Tue 10/09/24 Wed 11/09/24

358 Construction of manhole F20 2 days Thu 12/09/24 Fri 13/09/24

359 Installation of F20-F19 pipework 2 days Mon 16/09/24 Tue 17/09/24

360 Construction of manhole F19 2 days Wed 18/09/24 Thu 19/09/24

361 Road construction 30 days Fri 01/11/24 Thu 12/12/24

362 Installation of gullies (8no.) 3 days Fri 01/11/24 Tue 05/11/24

363 Installation of dragouts (6no.) 2 days Wed 06/11/24 Thu 07/11/24

364 Installation of service ducts (10no.
ESTIMATE ONLY)

2 days Fri 08/11/24 Mon 11/11/24

365 Kerb installation 6 days Tue 12/11/24 Tue 19/11/24

366 Placement of MOT 6 days Wed 20/11/24 Wed 27/11/24

367 Installation of ironworks 3 days Thu 28/11/24 Mon 02/12/24

368 Tarmac (base and binder) 4 days Mon 09/12/24 Thu 12/12/24

369

370 Road 1 (Roads 6-3) 30 days Fri 20/09/24 Thu 31/10/24

371 Surface water drainage 7 days Wed 23/10/24 Thu 31/10/24

372 Installation of S22-S21 pipework 2 days Wed 23/10/24 Thu 24/10/24

373 Construction of manhole S21 2 days Fri 25/10/24 Mon 28/10/24

374 Installation of S22-S20 pipework 
(existing manhole)

3 days Tue 29/10/24 Thu 31/10/24

375 Foul water drainage 3 days Fri 20/09/24 Tue 24/09/24

376 Installation of F19-F18 pipework 
(existing manhole)

3 days Fri 20/09/24 Tue 24/09/24

377

378 Road 1 (Road 7 north) 79 days Mon 09/09/24 Wed 08/01/25

379 Surface water drainage 13 days Thu 26/09/24 Mon 14/10/24

380 Installation of S32-S31 pipework 3 days Thu 26/09/24 Mon 30/09/24

381 Construction of manhole S31 2 days Tue 01/10/24 Wed 02/10/24

382 Installation of S31-S30 pipework 2 days Thu 03/10/24 Fri 04/10/24

383 Construction of manhole S30 2 days Mon 07/10/24 Tue 08/10/24

384 Installation of S30-S29 pipework 2 days Wed 09/10/24 Thu 10/10/24

385 Construction of manhole S29 2 days Fri 11/10/24 Mon 14/10/24

386 Foul water drainage 13 days Mon 09/09/24 Wed 25/09/24

387 Installation of F30-F29 pipework 3 days Mon 09/09/24 Wed 11/09/24

388 Construction of manhole F29 2 days Thu 12/09/24 Fri 13/09/24

389 Installation of F29-F28 pipework 2 days Mon 16/09/24 Tue 17/09/24

390 Construction of manhole F28 2 days Wed 18/09/24 Thu 19/09/24

391 Installation of F28-F27 pipework 2 days Fri 20/09/24 Mon 23/09/24

392 Construction of manhole F27 2 days Tue 24/09/24 Wed 25/09/24

393 Road construction 53 days Tue 15/10/24 Wed 08/01/25

394 Installation of gullies (8no.) 2 days Tue 15/10/24 Wed 16/10/24

395 Installation of dragouts (6no.) 2 days Thu 17/10/24 Fri 18/10/24

396 Installation of service ducts (10no.
ESTIMATE ONLY)

2 days Mon 21/10/24 Tue 22/10/24

397 Kerb installation 7 days Wed 23/10/24 Thu 31/10/24

398 Placement of MOT 7 days Fri 01/11/24 Mon 11/11/24

399 Installation of ironworks 4 days Tue 12/11/24 Fri 15/11/24

400 Tarmac (base and binder) 3 days Mon 06/01/25 Wed 08/01/25
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