

1

Existing Site

Scale: 1: 5000



2

Phase 1a (Months 1 - 12)

Scale: 1: 5000

- Actions:
- 1 Clubhouse Relocated to Site B
 - 2 Football Pitch Regenerated
 - 3 Golf Course Renumbered. Amendments to Hole 14.



3

Phase 1b (Months 1 - 18)

Scale: 1: 5000

- Actions:
- 1 Temporary Vehicular Access Implemented
 - 2 Apartments Constructed
 - 3 Additional Area for BNG Implemented



4

Phase 2 (Months 18+)

Scale: 1: 5000

- Actions:
- 1 Existing Clubhouse Demolished
 - 2 Access Road Implemented
 - 3 Housing Constructed
 - 4 Additional Area for BNG Completed

