


FIRECREST CONSTRUCTION EXEMPLAR HEALTH CARE SITE TRANSPORT AND LOGISTICS PLAN

1.0 Site Address and Access Route

The Exemplar Health Care construction site is located in Bury, BL9 0HE. The site is accessed from the A58 to the North of the site. Once you exit the A58, take Bolton Street, and South onto Irwell Street.

The site has a pallative fence boundary that is already in situ. Plus will have a full perimeter construction boundary to a height of 2.4m high, constructed using a PVC hoarding supported by concrete blocks. The maintenance of this hoarding will be monitored on a weekly basis.



1.1 Site Access and Egress Point


The site will be accessed through one access / egress point only, for both vehicles and pedestrians.

It is noted that the site access / egress point is from Irwell Street, a street with residential dwellings on the East side. Firecrest Construction will ensure to minimize the interface wherever possible between public and site traffic. Reducing the number of deliveries where practicable, including the staging of deliveries such that the volume

of traffic is kept as even as possible avoiding peaks, and controlling vehicular movements on the site.

To minimize the potential for interface of construction traffic and the public, Firecrest Construction will ensure that when all vehicles arrive, they are directed straight onto the site to the logistics hardstanding. Before being given detailed instruction on their role within the site.

1.2 Site Logistics Plan - Including Turning, Manoeuvring, and Parking



As there is a large logistics hardstanding, there should be no requirements for works vehicles to be parked outside of the site's perimeter. Any workers who arrive on site will be told this as part of their induction.

There is also a turning circle within the site, which means that vehicles that are not meant to be at the site, or that are not scheduled to be at the site, can use the turning circle within the site to turn around and leave the area. Without having to turn around on Irwell Street, or park on Irwell Street awaiting access.

1.3 Site Operating Hours

The site will be operational between the hours of 0800 to 1700.

The delivery and waste collection times are between the hours of 0900 to 1500. Where possible, a delivery schedule will be in place so that Firecrest Construction are aware of all non-works vehicles that will be arriving.

1.4 Speed Signage

Signage will be placed in situ on the public side of the hoarding in the North East corner of the site, so that drivers can see the site's speed limit on arrival at the site when travelling down Irwell Street.

Signage will also be placed at the site's egress point, making drivers aware of the speed to be used when leaving the site and driving back up to the A58 through Irwell Street

1.5 Waste Management Plan

Firecrest will have a three waste skips on the site. One for general waste, and one for construction waste such as soil, stones, bricks, and slabs. Then one skip for hazardous waste for things such as plaster board.

The removal and replacement of the skips will be completed on an as required basis through liaison with the waste skip hire company.


1.6 Highway Cleaning

There will be an onsite road sweeper that will conduct reactive and proactive road sweeping as required on the site's logistic hardstanding, and also on Irwell Street.


2.0 PHOTO DILAPIDATION SURVEY

The following photos document dilapidation of the public highway and footpaths in the area of the Firecrest Construction Exemplar Health Care site.

Irwell Street Mapping



Lower Bank Street Mapping




Photos

	Irwell Street - R1
	Irwell Street - R2

	Irwell Street - R3
	Irwell Street - R4




Irwell Street - R5




Irwell Street - R6




Irwell Street - R7




Irwell Street - R8



Irwell Street - R9



Irwell Street - P1




Irwell Street - R10



Irwell Street - R11



Irwell Street - R12



Irwell Street - P2



Lower Bank Street - R1



Lower Bank Street - P1



Lower Bank Street - R2



Lower Bank Street - P2



Lower Bank Street - R3 and R4



Lower Bank Street - P3



Irwell Street - IR 13



Lower Bank Street - R5



Lower Bank Street - R6