


Sunny Bank School Traffic Management Plan



Key Notes.

- Traffic Flow of delivery vehicles accessing and Egressing the site Times to be agreed.
- 
- All site traffic will approach the site in two directions from Manchester Road and Spur off onto the Sunnybank estate via Sunny bank Road. All traffic will turn a left on to Lindale Avenue to approach the site Entrance on the left hand side.
- This Plan will be included in all orders to be placed for the contract Works and Schofield and sons delivery supply chain

Sunny Bank School Logistics plan Rev B



Key Notes.

- Heras Type Fencing with Vehicle and pedestrian Access. Phase 1 works
- Heras Type Fencing with Vehicle and pedestrian Access. Phase 2 works
-  Pedestrian crossing point
-  Schofield and son's site offices and Welfare
-  Temporary Hardstandings
-  Waste Management
-  Zone of Works. See Phasing Plans.
-  First Aid Station located at the welfare facilities.
-  Fire Stations.
-  Fire Assembly point.
-  Traffic Flow of delivery vehicles accessing and Egressing the site Times to be agreed.