




Notes:

MASTERPLAN KEY

- EXTENT OF FULL APPLICATION
- PHASING

PROPOSED PLOTS

- PLOT A - COMMUNITY HUB
- PLOT B - RETAIL HUB
- PLOT C - MARKET HALL
- PLOT G - MSCP
- PLOT D - RESIDENTIAL BLOCK (ILLUSTRATIVE PURPOSES ONLY)
- PLOT E - RESIDENTIAL BLOCK (ILLUSTRATIVE PURPOSES ONLY)
- PLOT F - RESIDENTIAL BLOCK (ILLUSTRATIVE PURPOSES ONLY)

EXISTING KEY BUILDINGS

- THE RADIUS
- MARKS & SPENCER
- SCHOOL
- CHURCH
- PRESTWICH TRAM STOP

INDICATIVE FRAMETIME FOR DELIVERY

- PHASE 1A - Q4 2024 to Q1 2026
- PHASE 1B - Q3 2025 to Q3 2027
- PHASE 2A - Q1 2026 to Q3 2027
- PHASE 2B - Q1 2026 to Q3 2027
- PHASE 2C - TBC

Project:
Prestwich Village
Masterplan

Drawn: JC

Rev: P00

Checked: JC

Details:
23/08/2024

Title:
Indicative phasing timeframe

Status:
S2 Coordination

Issued for information

Drawing No:
207-JMA-MP-00-DR-A-001311

Scale:
1:500 @ A1

Jon Matthews Architects

Union, 2-10 Albert Square, Manchester, M2 6LW 0161 974 3690
Copyright of this drawing is vested in Jon Matthews Architects and it must not be copied or reproduced without written consent. Figured dimensions only are to be taken from this drawing. Do not scale from this drawing. For full company disclosure please visit www.jonmatthewsarchitects.com