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Planning
Resolution to Grant

S106

JR Period

Preliminary Works
Ecology 

Vegetation / Site clearance 

Additional GI and Rem Strat  

Statutory Approvals (EA) 

Tender

Remediation

Phase 1 

Invasive species 

Phase 3a

Invasive Species 

Phase 3b

Invasive Species 

Phase 5

Invasive Species 

Flood Zone A

Invasive Species 
Flood Zone A SW
Management
Flood Zone B

Invasive Species 

River Wall Lowering 
Flood Zone B SW
Management
Flood Zone C

Invasive Species 
Flood Zone C SW
Management
Flood Zone D (lodge)

Invasive Species 

Phase 2 (New Cricket Pitch)

Invasive Species 

Phase 4 (old cricket pitch)

Invasive Species 

Completion 

Cricket Club 
Completion of Remediation
(Handover)
Construction works (pitch)

Pitch Settlement 
Construction works (club
house)
Handover 

Road Development
Construction

Service Diversions, Cross
Lane 278 Works 
Entrance Road and Sewers 

House Build
Phase 1, 65 PH and 26 AFH

Phase 3, 75 PH and 28 AFH 

Phase 4, 82 PH and 13 AFH

Phase 5, 80 PH and 33 AFH

POS
Handover
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4w 3d

6w

39w
1w

21w 1d

20w 1d

16w
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2w
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2w
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2w
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1w

6w

28w

6w

4w

16w
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16w

21w 2d

9w

14w

4w

21w

4w
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1w

10w

52w

52w

1w

26w

10w

8w

426w
117w

103w

95w

111w
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13/03/2026

14/04/2026

08/10/2027

05/11/2027
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01/10/2027

24/11/2025

24/11/2025

15/04/2026

12/06/2026
12/06/2026

23/10/2028

25/11/2030

01/11/2032

29/09/2034
29/09/2034
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17/12/2024
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13/06/2025

20/06/2025
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